COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/14/2004

ESTIMATE SUMMARY 17:19:59
CONTID: C14266 ESTIMATE NO: 0005 PROG SPEC YR:2002
PCN: 14266-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.5 DAYS TIME ALLOW: 115 WORK DAYS
SH 52 - I-25 to Us 287 PERCENT TIME: 76.96 ORIG TIME ALLOW: 105 WORK DAYS
PROJECT NO: SHE 052A-020
SH 52 - I-25 to US 287
NAME OF ROAD: 52
PROJECT COUNTIES: BOULDER, REGION 4 WELD, REGION 4
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 12/13/2004 DATE TIME STARTED 05/31/2004
7321 EAST 88TH AVENUE DATE LET 04/29/2004 DATE WORK BEGAN
DATE AWARDED 05/11/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED
Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/31/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,719,629.28 PARTICIPATING $ 1,051,662.88 S 120,929.89
AWARD PROJECT AMT: $ 2,495,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 38.67% TOTAL EARNINGS 1,051,662.88 120,929.89
FUNDS AVAILABLE: $ 1,667,966.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,051,662.88 120,929.89
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,784.83 -284.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,048,878.05 120, 645.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,048,878.05 120, 645.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 120, 645.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00015
0010 202-00035
0015 202-00037
0020 202-00240
0025 202-00246
0028 202-00250
0030 202-00450
0035 202-00454
0040 202-00456
0045 202-00462
0050 202-00500

Cl4266
14266-BID
SHE 052A-020

ITEM
DESCRIPTION

REMOVAL OF HEADWALL

REMOVAL OF PIPE

REMOVAL OF END SECTION

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF ASPHALT MAT

(PLANING)

REM PAVEMENT MARKING CO 7 MCR 1 LINE 3

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

ESTIMATE NO:

(SPECIAL)

(CLASS

(CLASS

(CLASS

(CLASS

2R)

2B)

33)

COLORADO DEPARTMENT OF TRANSPORTATION

0005
CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
3.000 1.000
EACH 0.000
430.00000 1.000
98.000 95.000
LF 3.000
23.00000 98.000
10.000 0.000
EACH 0.000
171.00000 0.000
43,381.000 43,381.000
SY 0.000
1.20000 43,381.000
435.000 435.000
SY 0.000
8.00000 435.000
3,993.000 0.000
SF 3,993.000
2.18000 3,993.000
156.000 156.000
SY 0.000
29.00000 156.000
68.000 68.000
SY 0.000
72.00000 68.000
0.000 0.000
SY 0.000
126.00000 0.000
0.000 0.000
SY 0.000
380.00000 0.000
4.000 0.000
EACH 2.000

1,180.00000 2.000
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CONTID: Cl4266 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 202-00610 REMOVAL OF RAILROAD TRACK 50.000 29.000
LF 0.000 0.00
21.00000 29.000 609.00
0060 202-00810 *REMOVAL OF GROUND SIGN 6.000 6.000
EACH 0.000 0.00
26.00000 6.000 156.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
210.00000 1.000 210.00
0070 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 4.000
EACH 0.000 0.00
510.00000 4.000 2,040.00
0075 202-00842 *REMOVAL OF MAST ARM 4.000 4.000
EACH 0.000 0.00
510.00000 4.000 2,040.00
0080 202-01000 *REMOVAL OF FENCE 926.000 926.000
LF 0.000 0.00
1.70000 926.000 1,574.20
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 725.000 226.000
LF 499.000 1,297.40
2.60000 725.000 1,885.00
0090 202-04001 PLUG CULVERT 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0095 202-04002 *CLEAN CULVERT 5.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,162.000 6,401.000
cY 0.000 0.00
8.00000 6,401.000 51,208.00
0105 203-01100 PROOF ROLLING 25.000 23.000
HOUR 0.000 0.00

120.00000 23.000 2,760.00



CONTID: Cl4266 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT : SHE 052A-020 ESTIMATE NO: 0005 17:19:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 203-01500 BLADING 400.000 96.500
HOUR 0.000 0.00
140.00000 96.500 13,510.00
0112 203-01597 POTHOLING CO 10 MCR 1 LINE 6 4.000 0.000
HOUR 4.000 600.00
150.00000 4.000 600.00
0115 206-00000 STRUCTURE EXCAVATION 301.000 0.000
[63'¢ 159.000 2,385.00
15.00000 159.000 2,385.00
0120 206-00100 STRUCTURE BACKFILL (CLASS 1) 315.000 0.000
cY 0.000 0.00
22.00000 0.000 0.00
0125 206-01781 SHORING (AREA 1) 1.000 0.000
L S 0.000 0.00
2,580.00000 0.000 0.00
0130 207-00205 TOPSOIL 3,300.000 1,073.000
cY 0.000 0.00
5.40000 1,073.000 5,794.20
0135 208-00011 *EROSION BALES (WEED FREE) 200.000 119.000
EACH 0.000 0.00
16.00000 119.000 1,904.00
0140 208-00020 *SILT FENCE 1,979.000 1,979.000
LF 0.000 0.00
2.00000 1,979.000 3,958.00
0145 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0150 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.800
L S 0.000 0.00
3,400.00000 0.800 2,720.00



CONTID: Cl4266 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000
EACH 0.000 0.00
133.00000 0.000 0.00
0165 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0170 210-00810 *RESET GROUND SIGN 32.000 0.000
EACH 0.000 0.00
128.00000 0.000 0.00
0175 210-01130 *RESET GUARDRAIL TYPE 3 226.000 0.000
LF 0.000 0.00
10.30000 0.000 0.00
0180 210-04010 ADJUST MANHOLE 5.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0185 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0190 210-04200 *ADJUST GUARDRAIL 188.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0195 212-00006 *SEEDING (NATIVE) 6.000 0.000
ACRE 0.000 0.00
275.00000 0.000 0.00
0200 213-00002 *MULCHING (WEED FREE HAY) 6.000 0.000
ACRE 0.000 0.00
295.00000 0.000 0.00
0205 213-00061 *MULCH TACKIFIER 1,200.000 0.000
1B 0.000 0.00
1.85000 0.000 0.00
0210 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,698.000 1,698.000
cy 0.000 0.00

16.50000 1,698.000 28,017.00



CONTID: C14266 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0211 900-00006  ADDED ITEM (DOLLAR)/ CO 5 ABC (CL 6) PRICE REDUCTION 0.000 -743.160
DOL 0.000 0.00
1.00000 -743.160 -743.16
0215 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,416.000 0.000
cY 0.000 0.00
16.50000 0.000 0.00
0220 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 98.290
TON 0.000 0.00
78.00000 98.290 7,666.62
0225 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 19,844.000 16,831.530
TON 143.480 4,304.40
30.00000 16,975.010 509,250.30
0227 900-00006  ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PRICE REDUCTION 0.000 -60.000
DOL -20.000 -20.00
1.00000 -80.000 -80.00
0230 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 23,690.000 0.000
TON 0.000 0.00
33.90000 0.000 0.00
0235 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 144.000 0.000
sy 0.000 0.00
7.80000 0.000 0.00
0240 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 0.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0245 503-00036 *DRILLED CAISSON (36 INCH) 60.000 0.000
LF 0.000 0.00
178.00000 0.000 0.00
0250 506-00212 RIPRAP (12 INCH) 62.000 0.000
cy 0.000 0.00
65.00000 0.000 0.00
0255 515-00120 *WATERPROOFING (MEMBRANE) 412.000 412.000
sy 0.000 0.00
8.50000 412.000 3,502.00
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PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0265 601-01000 CONCRETE CLASS B 6.000 0.000
cY 5.400 4,860.00
900.00000 5.400 4,860.00
0270 601-03030 *CONCRETE CLASS D (BOX CULVERT) 292.000 0.000
cy 0.000 0.00
280.00000 0.000 0.00
0275 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.400 8.400
cY 0.000 0.00
580.00000 8.400 4,872.00
0280 602-00000 *REINFORCING STEEL 265.000 0.000
1B 265.000 145.75
0.55000 265.000 145.75
0285 603-01180 18 INCH REINFORCED CONCRETE PIPE 24.000 24.000
LF 0.000 0.00
67.00000 24.000 1,608.00
0290 603-01300 30 INCH REINFORCED CONCRETE PIPE 88.000 88.000
LF 0.000 0.00
67.00000 88.000 5,896.00
0295 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
360.00000 2.000 720.00
0300 603-05030 30 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
520.00000 2.000 1,040.00
0305 603-10180 18 INCH CORRUGATED STEEL PIPE 160.000 160.000
LF 0.000 0.00
41.00000 160.000 6,560.00
0310 603-10240 24 INCH CORRUGATED STEEL PIPE 69.000 69.000
LF 0.000 0.00

44.00000 69.000 3,036.00
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PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 603-10420 42 INCH CORRUGATED STEEL PIPE 22.000 22.000
LF 0.000 0.00
100.00000 22.000 2,200.00
0320 603-30018 18 INCH STEEL END SECTION 14.000 14.000
EACH 0.000 0.00
127.00000 14.000 1,778.00
0325 603-30024 24 INCH STEEL END SECTION 10.000 7.000
EACH 0.000 0.00
160.00000 7.000 1,120.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,158.000 163.500
LF 994.500 16,409.25
16.50000 1,158.000 19,107.00
0335 606-01395 *TRANSITION TYPE 3L 4.000 1.000
EACH 3.000 2,175.00
725.00000 4.000 2,900.00
0340 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 1.000
EACH 3.000 3,600.00
1,200.00000 4.000 4,800.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 2.000 3,300.00
1,650.00000 2.000 3,300.00
0350 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 3.000 3.000
EACH 0.000 0.00
175.00000 3.000 525.00
0355 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 238.000 238.000
LF 0.000 0.00
2.50000 238.000 595.00
0360 612-00001 *DELINEATOR (TYPE I) 240.000 0.000
EACH 82.000 1,254.60
15.30000 82.000 1,254.60
0365 612-00002 *DELINEATOR (TYPE II) 139.000 0.000
EACH 139.000 2,265.70
16.30000 139.000 2,265.70
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PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 612-00003  *DELINEATOR (TYPE III) 25.000 0.000
EACH 21.000 363.30
17.30000 21.000 363.30
0375 613-00201  *2 INCH ELECTRICAL CONDUIT (JACKED) 322.000 322.000
LF 0.000 0.00
8.20000 322.000 2,640.40
0380 613-00301  *3 INCH ELECTRICAL CONDUIT (JACKED) 644.000 644.000
LF 0.000 0.00
8.70000 644.000 5,602.80
0385 613-01200  *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,190.000 1,109.000
LF 0.000 0.00
6.20000 1,109.000 6,875.80
0390 613-01300  *3 INCH ELECTRICAL CONDUIT (PLASTIC) 420.000 200.000
LF 0.000 0.00
7.10000 200.000 1,420.00
0395 613-10000  *WIRING 1.000 0.000
Ls 0.000 0.00
4,900.00000 0.000 0.00
0400 613-70250  *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 2.000 680.00
340.00000 2.000 680.00
0405 614-00011  *SIGN PANEL (CLASS I) 60.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0410 614-00012  *SIGN PANEL (CLASS II) 64.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0415 614-00013  *SIGN PANEL (CLASS III) 79.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0420 614-01582  *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 88.000 0.000
LF 0.000 0.00

26.00000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0430 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 8.000 3,464.00
433.00000 8.000 3,464.00
0435 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 0.000
EACH 8.000 5,160.00
645.00000 8.000 5,160.00
0440 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000
EACH 8.000 8,000.00
1,000.00000 8.000 8,000.00
0445 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 8.000 776.00
97.00000 8.000 776.00
0450 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
6,170.00000 0.000 0.00
0455 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
4,810.00000 0.000 0.00
0460 614-80000 *FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0465 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 0.000
EACH 1.000 13,740.00
13,740.00000 1.000 13,740.00
0470 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,555.00000 0.000 0.00
0475 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 1.000 15,950.00
15,950.00000 1.000 15,950.00
0480 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00

3,160.00000 0.000 0.00



CONTID: Cl4266 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0490 614-86246  *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0495 614-86247  *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0500 625-00000  *CONSTRUCTION SURVEYING 1.000 0.760
LS 0.010 260.00
26,000.00000 0.770 20,020.00
0505 626-00000  *MOBILIZATION 1.000 0.600
LS 0.000 0.00
54,503.30000 0.600 32,701.98
0507 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
3,100.00000 0.250 775.00
0510 627-00005  *EPOXY PAVEMENT MARKING 422.000 0.000
GAL 0.000 0.00
46.00000 0.000 0.00
0520 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 682.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 0.000 0.00
0525 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 130.000 0.000
LINE)
SF 0.000 0.00
7.80000 0.000 0.00
0530 629-01031  *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0532 629-01050  *MONUMENT BOX CO 11 MCR 1 LINE 7 0.000 0.000
EACH 0.000 0.00
239.35000 0.000 0.00
0533 629-01210  *ADJUST MONUMENT BOX CO 12 MCR 1 LINE 8 0.000 0.000
EACH 0.000 0.00

235.00000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0535 630-00000 *FLAGGING 3,800.000 1,778.000
HOUR 430.250 8,174.75
19.00000 2,208.250 41,956.75
0540 630-00007 *TRAFFIC CONTROL INSPECTION 67.000 44.000
DAY 23.000 2,691.00
117.00000 67.000 7,839.00
0545 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 70.000
DAY 19.000 7,030.00
370.00000 89.000 32,930.00
0547 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0549 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO 8 MCR 1 19.000 0.000
LINE 4
EACH 9.500 380.00
40.00000 9.500 380.00
0550 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.000 51.500
EACH 0.000 0.00
102.00000 51.500 5,253.00
0555 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500
EACH 0.000 0.00
153.00000 6.500 994.50
0557 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 16.000
SF 0.000 0.00
16.00000 16.000 256.00
0558 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE) CO 9 MCR 1 LINE 5
EACH 1.000 550.00
550.00000 1.000 550.00
0560 630-80360 *DRUM CHANNELIZING DEVICE 355.000 177.500
EACH 0.000 0.00
33.00000 177.500 5,857.50
0565 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 7.000
EACH 0.000 0.00

86.00000 7.000 602.00
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PCN: 14266-BID ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0570 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0575 630-80380 *TRAFFIC CONE 165.000 82.500
EACH 0.000 0.00
16.00000 82.500 1,320.00
0580 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,850.00000 0.000 0.00
0582 630-86810 *TRAFFIC SIGNAL (TEMPORARY) CO 2 MCR 1 LINE 1 1.000 1.000
EACH 0.000 0.00
25,724.69000 1.000 25,724.69
0583 700-70330 *F/A TEMPORARY SIGNALIZATION CO 3 MCR 1 LINE 2 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70010 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70025 F/A QUALITY INCENTIVE PAYMENT 129,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: ESTIMATE RUN 12/14/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0005 17:19:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0615 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,705,304.28 $ 120,929.89% 1,039,487.87
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0620 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,630.00000 1.000 5,630.00
0625 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,160.00000 1.000 6,160.00
0630 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
535.00000 1.000 535.00
0635 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0636 900-00006 (DOLLAR) / CO 6 WORKING TIME VIOLATION 0.000 -150.000
DOL 0.000 0.00
1.00000 -150.000 -150.00
CAT 0400 CURRENT AMT $ 14,325.00 $ 0.00$ 12,175.00
PROJECT TOTAL CURRENT AMT $ 2,719,629.28 $ 120,929.89$ 1,051,662.87



